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Replacement Hospital Projects 
 

• Construction 96% complete; 92% overall 
•SDG&E alternate feed overhead work completed 
•Helipad striping 
•Reclaimed water cross-connection test underway 
•Low voltage systems acceptance scheduling 
underway 

 

Transition Team Key Information 
 
•North County Transit District Naval Hospital Bus Route & 
Request for Follow up Meeting 
•Ambulance Patient Transport Meeting 
•B3 / SIOTS team transition meeting 
•Transition Team Weekly Update 
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